




Winchester Street Reconstruction Project

Project Steering Committee Meeting



January 29, 2019



Winchester Street Reconstruction Project

AGENDA

1. Opening / Introductions
2. Project Overview
3. Formalities
4. Role of the Steering Committee
5. Committee Charge
6. Project Team
7. Study Tasks & Status
8. Discussion
9. Project Schedule
10. Questions & Answers
11. Adjourn



Winchester Street Reconstruction Project

PROJECT OVERVIEW





Winchester Street Reconstruction Project

FORMALITIES

- Adoption of Committee's "Rules of Procedure"
- Elect Chair & Vice Chair
- Roll Call



Winchester Street Reconstruction Project

ROLE OF STEERING COMMITTEE

- Act as a Conduit for Stakeholders
- Provide guidance on project details
- Provide recommendations to City Council



Winchester Street Reconstruction Project

STEERING COMMITTEE CHARGE

- *To provide planning, guidance and general direction for the Winchester Street Reconstruction Project, in partnership with affected residents, local business interests, the city staff and the NHDOT.*
- *The Committee will specifically focus on balancing the needs of all the various project stakeholders and provide a conduit for the concerns of interested parties to be addressed during the design phase.*
- *The Committee will provide advice to the City's consultant in areas such as project phasing and traffic control, pedestrian and bicycle amenities, streetscape features, lighting and landscaping.*



Winchester Street Reconstruction Project

PROJECT TEAM

Mayor & City Council

Steering Committee

Don Lussier, PE
City Engineer


 **McFarland Johnson**


Survey


GeoTech


Property Acquisition


Historic
Properties


Streetscape



Winchester Street Reconstruction Project

PRELIMINARY DESIGN

Project Tasks

- A. Preliminary Plans
- B. Geotechnical Investigations
- C. Environmental Documentation
- D. Right-of-Way Plans
- E. Public Involvement
- F. Utility Coordination



Winchester Street Reconstruction Project

FINAL DESIGN


Project Tasks

- A. Environmental Permitting
- B. Plans, Specifications & Estimate (PS&E)
- C. Right-of-Way Acquisition
- D. Final Plans/Contract Documents
- E. Bid Services



Winchester Street Reconstruction Project

DISCUSSION TRUCK ACCOMMODATION





Winchester Street Reconstruction Project


DISCUSSION ROUNDAABOUT CENTER ISLAND





Winchester Street Reconstruction Project

DISCUSSION PEDESTRIAN AND BICYCLE ACCOMMODATION






Winchester Street Reconstruction Project

DISCUSSION


PEDESTRIAN AND BICYCLE ACCOMMODATION






Winchester Street Reconstruction Project

DISCUSSION STORMWATER TREATMENT





Winchester Street Reconstruction Project



RAIN GARDEN (Bioretention)





Winchester Street Reconstruction Project

RAIN GARDEN (Bioretention)





Winchester Street Reconstruction Project



STORMWATER POND





Winchester Street Reconstruction Project



**STORMWATER
WETLAND**





Winchester Street Reconstruction Project


LIGHTING





Winchester Street Reconstruction Project

TRAFFIC CONTROL



WINCHESTER STREET - TYPICAL SECTION



Winchester Street Reconstruction Project

NEXT STEPS

- Design Revisions?
- Further Discussion with Steering Committee?
- Present Project to City Council?



Winchester Street Reconstruction Project

PROJECT SCHEDULE

September 2018	Begin Design
December 2018	Preliminary Design for Review
January 29, 2019	Steering Committee Meeting
February <u>?</u> , 2019	Steering Committee Meeting
February 21, 2019	City Council Review
March 2019	Environmental Approval
May 2019	Draft Contract Documents
Sept. - Dec 2019	Property Acquisition
October 2019	Final Plans
January 2020	Advertise for Construction
March 2020	Award Construction Contract
April 2020	Begin Construction



Winchester Street Reconstruction Project

QUESTIONS / COMMENTS

Project Contact:

Don Lussier, PE

City Engineer

(603) 352-6550

dlussier@ci.keene.nh.us

<http://www.keenewinchesterstreet.com/>